CHANGE ORDER NO: CO-004
PROJECT: Apex Commercial Tower
PROJECT NUMBER: PRJ-089
TITLE: Structural Steel Reinforcement
STATUS: APPROVED
ISSUE DATE: 2026-09-15
EFFECTIVE DATE: 2026-09-22
OWNER: Horizon Partners
GENERAL CONTRACTOR: Turner Corp
SUBCONTRACTOR: Atlas Steel
REASON FOR CHANGE: Structural revision per ASI-014
SCOPE OF WORK: Furnish and weld 16 stiffener plates
01 | Steel Stiffener Plates | MATERIAL | 16 | EA | $225.00 | $3,600.00
02 | Welder Field Labor | LABOR | 40 | HR | $110.00 | $4,400.00
SUBTOTAL: $8,000.00
OVERHEAD AND PROFIT: $800.00
SALES TAX: $0.00
TOTAL CHANGE ORDER AMOUNT: $8,800.00
ORIGINAL CONTRACT SUM: $100,000.00
NET CHANGE BY PREVIOUS CHANGE ORDERS: $0.00
CONTRACT SUM PRIOR TO THIS CHANGE ORDER: $100,000.00
THIS CHANGE ORDER AMOUNT: $8,800.00
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER: $108,800.00
SCHEDULE IMPACT: 4 DAYS