CHANGE ORDER NO: PCO-019
PROJECT: Oakridge Medical
PROJECT NUMBER: OMP-11
TITLE: Storm Drain Reroute
STATUS: PENDING
ISSUE DATE: 2026-10-05
EFFECTIVE DATE: 2026-10-12
OWNER: Oakridge Health
GENERAL CONTRACTOR: Summit Builders
SUBCONTRACTOR: RedRock Civil
REASON FOR CHANGE: Unforeseen rock ledge
SCOPE OF WORK: Trenching and pipe reroute
01 | Excavator | EQUIPMENT | 2O | HR | $225.00 | $4,5OO.00
SUBTOTAL: $4,5OO.00
OVERHEAD AND PROFIT: $0.00
SALES TAX: $0.00
TOTAL CHANGE ORDER AMOUNT: $4,500.00
ORIGINAL CONTRACT SUM: $50,000.00
NET CHANGE BY PREVIOUS CHANGE ORDERS: $0.00
CONTRACT SUM PRIOR TO THIS CHANGE ORDER: $50,000.00
THIS CHANGE ORDER AMOUNT: $4,500.00
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER: $54,500.00
SCHEDULE IMPACT: 2 DAYS