CHANGE ORDER NO: CO-108
PROJECT: Harborview Lofts
PROJECT NUMBER: HML-44
TITLE: Corridor Drywall Upgrade
STATUS: DRAFT
ISSUE DATE: 2026-10-18
EFFECTIVE DATE: 2026-10-25
OWNER: Harborview Dev
GENERAL CONTRACTOR: Pacific Coast GC
SUBCONTRACTOR: Precision Drywall
REASON FOR CHANGE: Fire marshal comment
SCOPE OF WORK: Upgrade corridor shaftwall
01 | Framing Labor | LABOR | 40 | HR | $85.00 | $3,800.00
SUBTOTAL: $3,800.00
OVERHEAD AND PROFIT: $380.00
SALES TAX: $0.00
TOTAL CHANGE ORDER AMOUNT: $4,580.00
ORIGINAL CONTRACT SUM: $80,000.00
NET CHANGE BY PREVIOUS CHANGE ORDERS: $0.00
CONTRACT SUM PRIOR TO THIS CHANGE ORDER: $80,000.00
THIS CHANGE ORDER AMOUNT: $4,580.00
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER: $84,580.00
SCHEDULE IMPACT: 1 DAYS